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Description of Problem or Suggestion:

Installing new releases on the DAACS, etc. will be a trying operation at best. After start-up of TRMM operations and over the next
several years the system will be unstable. As soon as one spacecraft settles down the next one starts operations. This means
operationally for the first several years new operations will be phasing in. The bottom line is that software release installation and
checkout will be a challenge.

Originator's Recommendation

Start a maintenance workgroup with mandatory representation and attendance from all sites. This group would work to minimize
operation and maintenance problems, schedule release installation, solve inter-site operations problems, etc.

GSFC Response by: GSFC Response Date
HAIS Response by: Eisenstein HAIS Schedule 5/22/95
HAIS R. E. Bowers/Dunn HAIS Response Date  6/30/95

This is a good idea and we have intentions to implement a like idea through the sustaining engineering function. This group would
involve all sites and have the same goals as recommended by the originator. The initial implementation will take place at RRR of
Release A (12/96) and be on-going from that time forward.

During the design process, the HAIS team will be addressing the aspects of parallel operations. During CDR activities, leading to
CDR, the system capabilities to support parallel operation will be addressed.
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